



541 DeKalb Avenue
 Sycamore, IL 60178
 Building (815) 895-4434
 Engineering (815) 895-4557
 Fax (815) 895-7572
 www.cityofsycamore.com

Project Update

Street	Construction Status	Limits	Scope of Work
Washington Place	Mainline Curbs have been placed. Concrete sidewalks, aprons, and curb returns are scheduled for next week.	DeKalb Avenue to Edward Street	Reconstruction of roadway
Exchange Street	Manhole adjustments will be completed by the contractor.	Sacramento Street to Maple Street	Surface removal/overlay Spot curb and sidewalk removal/replacement
Airport Road	The contractor will complete asphalt widening and paving work on Airport Road. Daytime temporary lane closures will occur during the next week.	IL Route 64 to Corporate Limits.	Reconstruction of roadway with storm sewer improvements by City
Maertz Drive	Paving is scheduled for Saturday August 25 th .	Crosby Drive to North End	Reconstruction of roadway
Locust Street	Pavement has been milled. Excavation is scheduled for the week of August 27 th .	Page Street to Sycamore Street	Reconstruction of roadway
Old State Road	Roadway work will start after the completion of Airport Road.	Ali Drive to E. State Street	Surface removal/overlay Selective base repair
Coltonville Road	Work is complete.	350' East of Kishwaukee River Bridge to IL Route 23	Surface removal/overlay Spot curb and sidewalk removal/replacement 80% Funding through STU (Federal allocation)
Bethany Road	<u>The entrance to the hospital on Bethany Road remains closed.</u> Northwest Medicine's contractor is working on the South side of Bethany Road.	East Drive of YMCA to Il Route 23	Kish Health (Northwestern Medicine) will continue the project to west including signals at their access road
Bethany Road Emergency Repair	Work is complete.	50' segment 800' west of Peace Road.	Removal and replacement of a heaved section of pavement.

The program will also be partially funded by motor fuel tax funds. These funds will be used to complete the repair of portions of the following streets:

Street	Limits	Description of Work
Sycamore Street	North Main Street to East side of North Walnut	Roadways were paved the week of August 13 th Minor punchlist work remains.
Borden Avenue	East Side of Park Avenue to West Side of Somonauk Street	
Woodgate Drive	IL Route 23 to Peace Road	

**NORTHWESTERN MEDICINE CLOSURE
STARTING - MONDAY AUGUST 20TH**

