



541 DeKalb Avenue
 Sycamore, IL 60178
 Building (815) 895-4434
 Engineering (815) 895-4557
 Fax (815) 895-7572
www.cityofsycamore.com

Project Update

Project:	2018 HMA Resurfacing Project / 2018 MFT Project/ 2018 STU
Date:	June 1, 2018

Street	Limits	Description of Work	Construction Status
Washington Place	DeKalb Avenue to Edward Street	Reconstruction of roadway	ComEd and Frontier are relocating utility poles. City Crews are installing storm sewer.
Exchange Street	Sacramento Street to Maple Street	Surface removal/overlay Spot curb and sidewalk removal/replacement	Contractor to sawcut sidewalk and curb.
Airport Road	IL Route 64 to Corporate Limits.	Reconstruction of roadway with storm sewer improvements by City	Scheduled for after July 6 th .
Maertz Drive	Crosby Drive to North End	Reconstruction of roadway	
Locust Street	Page Street to Sycamore Street	Reconstruction of roadway	Contractor to sawcut/replace sidewalk and curb. Excavation to follow.
Old State Road	Ali Drive to E. State Street	Surface removal/overlay Selective base repair	
Coltonville Road	350' East of Kishwaukee River Bridge to IL Route 23	Surface removal/overlay Spot curb and sidewalk removal/replacement 80% Funding through STU (Federal allocation)	Work scheduled for mid/late June.
Bethany Road	East Drive of YMCA to Il Route 23	Surface removal/overlay Spot curb and sidewalk removal/replacement 80% Funding through STU Kish Health (Northwestern Medicine) will continue the project to west including signals at their access road	Work scheduled for week of June 11th.

The program will also be partially funded by motor fuel tax funds. These funds will be used to complete the repair of portions of the following streets:

Street	Limits	Description of Work
Woodgate Drive	IL Route 23 to Peace Road	Schedule to be determined after IDOT contract approval.
Sycamore Street	North Main Street to East side of North Walnut	
Borden Avenue	East Side of Park Avenue to West Side of Somonauk Street	